

| Task Name | Start | Finish | 2017 | 2018 | 2019 | 2020 | 2021 | |
|--|-------------|-------------|--|------|------|------|------|--|
| <u>Commencement of Agreement No. CE 63/2016 (EP)</u> | Sat 1/4/17 | Sat 1/4/17 | ◆ 1/4 | | | | | |
| <u>Project Management and General Deliverables</u> | Mon 3/4/17 | Mon 5/4/21 | | | | | | |
| <u>For the disposal facilities to the East of Sha Chau (ESC) (between 2017 and 2021) and the South of The Brothers (SB) (between 2017 and 2018)</u> | Sat 1/4/17 | Fri 1/10/21 | | | | | | |
| Draft Report on Review of EM&A Manual | Tue 2/5/17 | Tue 2/5/17 | ◆ 2/5 | | | | | |
| Final Report on Review of EM&A Manual | Tue 23/5/17 | Tue 23/5/17 | ◆ 23/5 | | | | | |
| Regular Review of EM&A Manual | Wed 2/5/18 | Sat 2/5/20 | | ◆ | ◆ | ◆ | | |
| Regular Site Inspections of CMP Contractors | Sat 1/4/17 | Wed 31/3/21 | | | | | | |
| Participate in Liaison Group Meetings/ Consultations as required by CEDD | Sat 1/4/17 | Wed 31/3/21 | | | | | | |
| Submission of Monthly EM&A Report | Sun 14/5/17 | Sun 14/3/21 | ◆◆ | | | | | |