





Annex D

Study Programme

Task Name	Start	Finish	2017	2018	2019	2020	2021	
			M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	
Commencement of Agreement No. CE 63/2016 (EP)	Sat 1/4/17	Sat 1/4/17	◆ 1/4					
Project Management and General Deliverables	Mon 3/4/17	Mon 5/4/21	▶					
For the disposal facilities to the East of Sha Chau (ESC) (between 2017 and 2021) and the South of The Brothers (SB) (between 2017 and 2018)	Sat 1/4/17	Fri 1/10/21	▶					
Draft Report on Review of EM&A Manual	Tue 2/5/17	Tue 2/5/17	◆ 2/5					
Final Report on Review of EM&A Manual	Tue 23/5/17	Tue 23/5/17	◆ 23/5					
Regular Review of EM&A Manual	Wed 2/5/18	Sat 2/5/20		◇	◇	◇		
Regular Site Inspections of CMP Contractors	Sat 1/4/17	Wed 31/3/21	▶					
Participate in Liaison Group Meetings/ Consultations as required by CEDD	Sat 1/4/17	Wed 31/3/21	▶					
Submission of Monthly EM&A Report	Sun 14/5/17	Sun 14/3/21	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	
Submission of Quarterly EM&A Report	Fri 14/7/17	Wed 14/4/21	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	
Submission of Annual EM&A Report	Sun 14/1/18	Thu 14/1/21		◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	
Submission of Annual Risk Assessment Report	Thu 14/6/18	Mon 14/6/21		◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	◇◇◇◇◇◇◇◇◇◇	
Submission of Draft Final Report (including database of all data collected)	Fri 23/7/21	Fri 23/7/21					◆ 23/7	
Submission of Final Report (including database of all data collected)	Fri 27/8/21	Fri 27/8/21					◆ 27/8	
Submission of Draft Executive Summary	Fri 27/8/21	Fri 27/8/21					◆ 27/8	
Submission of Final Executive Summary	Fri 1/10/21	Fri 1/10/21					◆ 1/10	
For East Tung Lung Chau Disposal Facility (subject to the actual disposal programme to be confirmed by CEDD)	Sun 14/10/18	Fri 14/12/18		▶▶▶				
Submission of Monthly EM&A Report	Sun 14/10/18	Fri 14/12/18		◇◇◇◇◇◇◇◇◇◇				
Submission of Quarterly EM&A Report	Fri 14/12/18	Fri 14/12/18			◆ 14/12			
Submission of Annual EM&A Report	Fri 14/12/18	Fri 14/12/18			◆ 14/12			

Study Programme Tue 13/6/17	Task  Milestone  Summary  Rolled Up Milestone 
---------------------------------------	--